
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:00 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 227 Date: 29-Mar-2013 Friday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 298

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO Meeting 0900 to 1000. Track progress of ABF welders installing PS-3 pipe supports on the bike
path cantillever beams. Oversee painting of the cable system along the NMS and SMS. Process
Submittal 2835R00. Misc MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at Tower Elevation 145M at 1345. Victor Ruiz was operating the paint pump and had mixed 4
each 4.2 gallon cans of cans of blue/gray Noxyde. He said they began mixing the paint at 1100, painted
until 1200. then resumed painting at 1245-1300 after returning from lunch break. The CCC crew was the
NSM from CB 48N to CB 44N then the cable shroud from CB 44N to the tower head. The CCC crew
completed painting the NMS at 1445, then moved to the SMS to paint from CB 46S to CB 44S, then the
SMS cable shroud. I left the bridge at 1500.

I returned to the Elevation 145M at 1630. The CCC crew was painting the SMS cable shroud. The major
painting was completed at 1700, then the crew touched up the painted area. Touch up was complete at
1720. A total of 7 buckets of paint were used (approximately 29.5 gallons). I estimate approximately 2
gallons of paint were in lines and approximately 1 gallon was left in the last bucket. Estimate 27 gallons of
paint was used.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 227 Date: 29-Mar-2013 Friday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Bike Path MEP

At 1340, I met with welder foreman Rick Clarborne, ABF, to discuss the welding of the PS-3 pipe supports
on the bike path cantillever beams. He said the crew listed, in addition to Eric Smarts and Paul Sorbine
(names not in PMIV) had been working since 0700 on the welding of the PS-3s. At 1340, they had
completed welding from PP 8.5 to PP 27. By the end of shift, they had completed welding to PP 40.

126 0-000-000.126

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC
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